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ESTIMATE RUN 08/16/2016

ESTIMATE SUMMARY 13:37:13

CONTID: C19495A        ESTIMATE NO: 0001 PROG 2005

PCN: 19495A-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 MP 121.5 TO 123.1 IN GUNNISON COUNTY PERCENT TIME:

PROJECT NO: NHPP0502-072                  

US 50 BLUE CREEK RECONSTRUCTION

NAME OF ROAD:  

PROJECT COUNTIES: GUNNISON

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,348,689.90 PARTICIPATING $ $ 1,147,957.36

AWARD PROJECT AMT: 11,809,211.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -26,419.72

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

22.78

WORK DAYS

WORK DAYS

9.30%

11,200,732.54

1,147,957.36

1,147,957.36

1,121,537.64

$

$

$

$

1,147,957.36

0.00

1,147,957.36

0.00

1,147,957.36

-26,419.72

0.00

1,121,537.64

0.00

AMOUNT DUE 1,121,537.64 1,121,537.64

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,121,537.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

41.0 TIME ALLOW: 180

ORIG TIME ALLOW: 180

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/01/2016

06/01/2016

08/04/2016

03/03/2016

04/01/2016

04/21/2016

06/01/2016
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PCN: 19495A-BID   ESTIMATE RUN 08/16/2016

PROJECT: NHPP0502-072                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.400

201-00000  
 

400,000.000.400

400,000.00

1.000

L S 

1,000,000.00000

0010 Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

5.000

EACH

510.00000

0015 Removal of Pipe 0.000

1.000

202-00033  
 

2,000.001.000

2,000.00

16.000

EACH

2,000.00000

0020 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

52.000

EACH

7.50000

0025 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

414.000

SY  

13.00000

0030 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

1,000.000

SF  

4.00000

0035 Removal of Portions of Present Structure (Special) 0.000

0.000

202-00480  
 

0.000.000

0.00

410.000

SY  

12.00000

0040 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

6.000

EACH

130.00000

0045 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

2.000

EACH

27.00000

0050 *Removal of Fence 0.000

9,752.000

202-01000  
 

7,801.609,752.000

7,801.60

10,661.000

LF  

0.80000

0055 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

1,428.000

LF  

5.50000
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PCN: 19495A-BID   ESTIMATE RUN 08/16/2016

PROJECT: NHPP0502-072                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

4.000

EACH

600.00000

0065 Plug Culvert (Special) 0.000

0.000

202-04004  
 

0.000.000

0.00

4.000

EACH

3,500.00000

0070 *Embankment Material (Complete In Place) 0.000

16,665.000

203-00060  
 

208,312.5016,665.000

208,312.50

64,354.000

CY  

12.50000

0075 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

500.000

CY  

20.00000

0080 *Rock Excavation 0.000

0.000

203-00400  
 

0.000.000

0.00

3,875.000

CY  

12.00000

0085 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

20.000

HOUR

110.00000

0090 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

40.000

HOUR

180.00000

0095 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

40.000

HOUR

170.00000

0100 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

40.000

HOUR

170.00000

0105 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

250.00000

0110 Structure Excavation 0.000

1,129.000

206-00000  
 

15,806.001,129.000

15,806.00

4,542.000

CY  

14.00000
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PCN: 19495A-BID   ESTIMATE RUN 08/16/2016

PROJECT: NHPP0502-072                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

510.000

CY  

220.00000

0120 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

29.000

CY  

120.00000

0125 Erosion Log Type 1 (12 Inch) 0.000

960.000

208-00002  
 

3,456.00960.000

3,456.00

5,960.000

LF  

3.60000

0130 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

1,220.000

LF  

2.50000

0135 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

360.000

LF  

3.20000

0140 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

900.00000

0145 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

1,900.00000

0150 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

60.000

HOUR

33.00000

0155 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

60.000

HOUR

90.00000

0160 Erosion Control Supervisor 0.000

32.000

208-00206  
 

1,280.0032.000

1,280.00

180.000

DAY 

40.00000

0165 Dust Palliative (Magnesium Chloride) 0.000

0.000

209-00600  
 

0.000.000

0.00

10,600.000

GAL 

0.70000
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PCN: 19495A-BID   ESTIMATE RUN 08/16/2016

PROJECT: NHPP0502-072                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

8.000

EACH

230.00000

0175 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

7.000

EACH

26.00000

0180 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

9.600

ACRE

710.00000

0185 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

9.600

ACRE

490.00000

0190 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

8.900

ACRE

3,800.00000

0195 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

30,624.000

SY  

1.50000

0200 *Wildlife Biologist 0.000

0.000

240-00001  
 

0.000.000

0.00

5.000

DAY 

300.00000

0205 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

40.000

HOUR

59.00000

0210 Aggregate Base Course (Class 1) 0.000

0.000

304-01005  
 

0.000.000

0.00

17,310.000

CY  

37.00000

0215 Aggregate Base Course (Class 3) 0.000

0.000

304-03005  
 

0.000.000

0.00

500.000

CY  

37.00000

0220 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

7,985.000

CY  

42.00000
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PCN: 19495A-BID   ESTIMATE RUN 08/16/2016

PROJECT: NHPP0502-072                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

15.000

403-00721  
 

1,950.0015.000

1,950.00

342.000

SY  

130.00000

0230 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

11,006.000

TON 

91.00000

0235 *Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

370.000

TON 

370.00000

0240 *Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

312.000

TON 

460.00000

0245 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

3,653.000

GAL 

5.00000

0250 *Emulsified Asphalt (Prime Coat) 0.000

0.000

411-10300  
 

0.000.000

0.00

10,919.000

GAL 

4.00000

0255 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

100.000

SY  

7.00000

0260 Geotextile (Drainage) (Class 3) 0.000

0.000

420-00114  
 

0.000.000

0.00

400.000

SY  

2.70000

0265 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

63.000

CY  

120.00000

0270 Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

697.000

CY  

80.00000

0275 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

19.600

CY  

320.00000
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PCN: 19495A-BID   ESTIMATE RUN 08/16/2016

PROJECT: NHPP0502-072                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

9.000

EACH

4,500.00000

0285 Inlet Type 13 (5 Foot) 0.000

0.000

604-13005  
 

0.000.000

0.00

1.000

EACH

3,000.00000

0290 Inlet Type 13 (10 Foot) 0.000

0.000

604-13010  
 

0.000.000

0.00

1.000

EACH

3,500.00000

0295 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

1.000

EACH

4,000.00000

0300 4 Inch Perforated Pipe Underdrain 0.000

0.000

605-00040  
 

0.000.000

0.00

604.000

LF  

25.00000

0305 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

2,550.000

LF  

37.00000

0310 Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

0.000.000

0.00

692.000

LF  

90.00000

0315 *End Anchorage Type 3B 0.000

0.000

606-01320  
 

0.000.000

0.00

2.000

EACH

6,400.00000

0320 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

2.000

EACH

3,300.00000

0325 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

2.000

EACH

2,700.00000

0330 *End Post 0.000

10.000

607-00005  
 

2,600.0010.000

2,600.00

10.000

EACH

260.00000
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PCN: 19495A-BID   ESTIMATE RUN 08/16/2016

PROJECT: NHPP0502-072                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Corner and Line Brace Post 0.000

31.000

607-00010  
 

8,060.0031.000

8,060.00

38.000

EACH

260.00000

0340 *Fence Barbed Wire with Metal Posts 0.000

2,380.000

607-01000  
 

6,188.002,380.000

6,188.00

3,596.000

LF  

2.60000

0345 *Fence Combination Wire With Metal Posts 0.000

5,660.000

607-11200  
 

15,848.005,660.000

15,848.00

6,699.000

LF  

2.80000

0350 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

3.10000

0355 *20 Foot Gate 0.000

0.000

607-60120  
 

0.000.000

0.00

1.000

EACH

520.00000

0360 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

56.000

EACH

26.00000

0365 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

7.000

EACH

28.00000

0370 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

36.000

EACH

31.00000

0375 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

61.000

SF  

16.00000

0380 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

60.000

LF  

12.00000

0385 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

5.000

EACH

230.00000
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PCN: 19495A-BID   ESTIMATE RUN 08/16/2016

PROJECT: NHPP0502-072                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Flashing Beacon (Solar Powered) 0.000

0.000

614-80001  
 

0.000.000

0.00

1.000

EACH

3,600.00000

0395 *Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

5,000.000

SY  

47.00000

0400 18 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29019  
 

0.000.000

0.00

128.000

LF  

140.00000

0405 24 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29025  
 

0.000.000

0.00

1,006.000

LF  

175.00000

0410 30 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29031  
 

0.000.000

0.00

60.000

LF  

240.00000

0415 36 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29037  
 

0.000.000

0.00

192.000

LF  

250.00000

0420 42 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29043  
 

0.000.000

0.00

88.000

LF  

340.00000

0425 48 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29049  
 

0.000.000

0.00

208.000

LF  

380.00000

0430 Construction Surveying 0.000

0.260

625-00000  
 

39,000.000.260

39,000.00

1.000

L S 

150,000.00000

0435 *Mobilization 0.000

0.243

626-00000  
 

267,300.000.243

267,300.00

1.000

L S 

1,100,000.00000

0440 *Public Information Services 0.000

0.250

626-01000  
 

2,500.000.250

2,500.00

1.000

L S 

10,000.00000
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PCN: 19495A-BID   ESTIMATE RUN 08/16/2016

PROJECT: NHPP0502-072                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

100.000

GAL 

130.00000

0450 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

200.000

GAL 

76.00000

0455 *Flagging 0.000

193.000

630-00000  
 

4,825.00193.000

4,825.00

3,600.000

HOUR

25.00000

0460 *Traffic Control Inspection 0.000

10.000

630-00007  
 

2,400.0010.000

2,400.00

89.000

DAY 

240.00000

0465 *Traffic Control Management 0.000

28.000

630-00012  
 

14,840.0028.000

14,840.00

180.000

DAY 

530.00000

0470 *Construction Traffic Sign (Panel Size A) 0.000

5.500

630-80341  
 

115.505.500

115.50

11.000

EACH

21.00000

0475 *Construction Traffic Sign (Panel Size B) 0.000

9.500

630-80342  
 

304.009.500

304.00

44.000

EACH

32.00000

0480 *Construction Traffic Sign (Panel Size C) 0.000

1.000

630-80343  
 

32.001.000

32.00

8.000

EACH

32.00000

0485 *Portable Message Sign Panel 0.000

105.000

630-80359  
 

1,155.00105.000

1,155.00

538.000

DAY 

11.00000

0490 *Drum Channelizing Device 0.000

40.000

630-80360  
 

220.0040.000

220.00

125.000

EACH

5.50000

0495 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

50.000

EACH

16.00000
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PCN: 19495A-BID   ESTIMATE RUN 08/16/2016

PROJECT: NHPP0502-072                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

25.000

EACH

16.00000

0505 Concrete Barrier (Temporary) 0.000

252.000

630-80370  
 

6,300.00252.000

6,300.00

504.000

LF  

25.00000

0510 *Traffic Cone 0.000

35.000

630-80380  
 

38.5035.000

38.50

100.000

EACH

1.10000

0515 *Impact Attenuator (Temporary) 0.000

5.500

630-85011  
 

291.505.500

291.50

11.000

DAY 

53.00000

0520 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

400,000.000

F A 

1.00000

0525 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0530 F/A Fuel Cost Adjustment 0.000

861.760

700-70016  
 

861.76861.760

861.76

10,000.000

F A 

1.00000

0535 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

45,000.000

F A 

1.00000

0540 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0545 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

3,840.000

HOUR

1.00000

0550 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

30,000.000

F A 

1.00000



CONTID: C19495A        COLORADO DEPARTMENT OF TRANSPORTATION Page 12
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

4,000.000

F A 

1.00000

CAT 1,013,485.361,013,485.367,701,071.10CURRENT AMT0200 $ $ $

CAT NO0300 GEOHAZARD 

0560 4 Inch Drilled Hole 0.000

0.000

211-00136  
 

0.000.000

0.00

600.000

LF  

17.00000

0565 Geogrid Pavement Reinforcement 0.000

0.000

420-00520  
 

0.000.000

0.00

18,150.000

SY  

2.60000

0570 *Drilled Caisson (48 Inch) 0.000

55.000

503-00048  
 

18,700.0055.000

18,700.00

11,050.000

LF  

340.00000

0575 Geogrid Reinforcement 0.000

21,640.000

506-01020  
 

49,772.0021,640.000

49,772.00

76,315.000

SY  

2.30000

0580 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

1,240.000

CY  

320.00000

0585 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

150,195.000

LB  

0.74000

0590 *3 Inch Plastic Pipe 0.000

0.000

603-50003  
 

0.000.000

0.00

616.000

LF  

110.00000

CAT 68,472.0068,472.004,565,618.80CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0595 Field Office (Class 2) 0.000

0.800

620-00002  
 

44,000.000.800

44,000.00

1.000

EACH

55,000.00000

0600 Field Laboratory (Class 2) 0.000

0.800

620-00012  
 

20,000.000.800

20,000.00

1.000

EACH

25,000.00000
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PCN: 19495A-BID   ESTIMATE RUN 08/16/2016
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:13

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0605 Sanitary Facility 0.000

1.000

620-00020  
 

2,000.001.000

2,000.00

1.000

EACH

2,000.00000

CAT 66,000.0066,000.0082,000.00CURRENT AMT0400 $ $ $

$ 1,147,957.361,147,957.36$12,348,689.90$CURRENT AMTPROJECT TOTAL


